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The SDM project continues to roll forward.  Throughout the quarter, there have 

been numerous meetings for coordination, communication and collaboration on the 

project.  Some of the events include: 

 Continued collaboration with the Court Improvement Project.  On July 7th, a 

SDM implementation meeting was facilitated by CIP partner Misty Butler. 

 Coordination with the statewide Professional Development Team including a 

meeting on July 19
th

 to begin planning efforts for a SDM presentation during the 

Supervisor Conference scheduled for December.  The group also identified region 

trainers that will be members of the statewide SDM expert group. 

 The Children’s Research Center (CRC) continues to provide training and 

technical assistance for DCFS staff involved in the SDM project.  On July 20
th

, a 

meeting was help to review the results of the inter-rater reliability testing. On 

September 9
th

, a coordination meeting was held to outline the timeline for future 

SDM implementation stages.  

 Continued coordination with state office administration.  At the management 

meeting held on August 11
th

, continued funding needs were outlined and 

approved.   

 On-going meetings with the SAFE development team.  Significant progress has 

been made on creating the Safety and Risk Assessments in SAFE.   

 Finalized the statewide expert group.  Group members include representatives 

from region trainers, region staff, and state office program administrators.  

 

Another significant event in the SDM project was the Training of Trainers (TOT) 

held September 29-29.  Three members of the CRC were on site to facilitate the training.  

Participants included region and state trainers, members of the Program and Practice 

Improvement Team (PPIT), and region representatives from the SDM expert group.  The 

training provided an overview of SDM along with review and discussion of each of the 

assessment tools.  Follow-up webinars will be used to keep trainers fresh on SDM during 

the gap between the TOT and full implementation.  

 

 

 

 

 

 

 

 


